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Muscoy Team Conference Call Notes 
6 August 2007 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 Roger Nommensen/URS  Matt Litchfield/SBMWD 
 Connie Biedel/URS  John Perry/SBMWD 
 Patrick Barbree/URS  Lana Kennerly/SBMWD 
 Tim Gere/URS  Mike Lowe/SBMWD 
 Mark Eisen/Secor  Loni Adams/DTSC 
 Tom Perina/CH2M Hill  Greg Holmes/DTSC 
 Bob Kemmerle/E2  Rich Coffman/DTSC 

    
Contract Issues 

� After discussion with Dwayne, Kit said they are making O&F a priority and GIS should have 
the revised plume using MUNI-104B to Roger by this afternoon, 6 August; Roger will then 
do the tech plots. 

� GIS is planning on getting the revised capture plots out for the 18-Month Report by close of 
business, 8 August or early morning, 9 August. 

� Kim requested that Roger and Tom work on recommendations for the TER for Muscoy. First 
recommendation would change only the pumping rates; second recommendation would 
include changes to the well head or packing off part of the well screen. 

Construction/Validation/Performance 

� SBMWD (Stacey) said that URS should receive the Final Data Zone Sampling at 19th Street 
Well within 1-2 days. 

� URS distributed Version Two of the Draft Final Cost & Performance Report on 3 August to 
EPA and CH2M Hill, with comments due back by 8 August. URS will send EPA this 
document in a Word file. 

� The Draft Final 18-Month Report is scheduled to go out to EPA and CH2M Hill on 10 
August, with comments due back by 15 August. URS will forward to the City and DTSC the 
Response to Comments only for review. 

� The Draft Final Version Two of the RA Report is scheduled to go out to EPA and CH2M Hill 
on 10 August, with comments due back by 20 August. 

� Roger is currently working on the Start-Up Report. 
� The Final Inspection on EW-108S is scheduled for 15 August, at 10:00 A.M. 

General Discussion 

� Lana will make CD copies of the 2nd Quarterly Report and send to CH2M Hill and URS. 
Lana will also resend via email to URS. 

� Kim requested the Draft Zone Sampling Letter for SBMWD before she sends the revised 
O&F Letter.   

� Kim requested comments from SBMWD on the Draft O&F Letter. 
� Mark commented on the following: 

1. Dewatering Report: The City is in full agreement that there is an issue regarding 
the water levels declining in the basin. 

2. Operations schedule for MUNI-104A/104B: These wells used only as needed for 
increased water and will continue to be used as such. Sediment is on the bottom of 
the wells from the past 60 years of operation, but the water is free of sediment. 

3. Water level data: Mark will provide Tom and Kim the City’s calibration data. 
4. Sample results: Mark will provide Tom the City’s analytical results in draft 

version. 
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� Kim’s schedule is to get her letter out by early next week, 13 August. 

Next Conference Call 
Monday, 13 August 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an attendee’s 
understanding differ, please contact Adam Harvey at 916-679-2002, or adam_harvey@urscorp.com. The minutes 
contained herein will stand if not corrected within ten (10) days of this writing. 
 


